







Project: ECM Imp Date: Wed 11/23/	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID		Task Name	September					October				November				December				
			8/14	8/21	8/28	9/4	9/11	9/18	9/25	10/2	10/9	10/16	10/23	10/30	11/6	11/13	11/20	11/27	12/4	12/11
33		Meet with Steering Committee																		
34		Make a final decision to move forward																		
35		Complete Initial Departments																		
36		City Clerk																		
37		Building Inspection																		
38		Additional Departments																		
39		Assessing																		
40		Purchasing																		
41		Fire																		
42		Police																		
43		Building Operations																		
44		City Attorney																		
45		City Manager																		
46		Community Affairs																		
47		Engineering																		
48		Traffic Engineering																		
49		Finance																		
50		Human Resources																		
51		Library																		
52		Museum																		
53		Nature Center																		
54		Parks and Recreation																		
55		Planning																		
56		Real Estate and Development																		
57		Risk Management																		
58		Public Works																		
59		Streets																		
60		Water																		
61		Solid Waste																		
62		Treasurer																		

Project: ECM Imp Date: Wed 11/23/1	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	